

Message

From: Merriman Henry [hmerriman@facil.umass.edu]
Sent: 6/13/2008 3:54:44 PM
To: Hanchett, James (DPH) [James.Hanchett@state.ma.us]; Salem, Sharon (DPH) [Sharon.Salem@state.ma.us]; dkearney@contractingspecialists.com; Bill McGovern (Business Fax) [IMCEAFAX-Bill+20McGovern+40+28508+29+20222-2377@ads.umass.edu]; ajablonki@contractingspecialists.com; Chris Musorofiti [cm@gainc.com]; rmb@gainc.com; Popstefanija, Marija (DPH) [/O=COMMONWEALTH OF MASSACHUSETTS/OU=MASSMAIL-01/CN=RECIPIENTS/CN=MARIJA.POPSTEFANIJA]; Sally Ives [sives@bio.umass.edu]; mkeedy@bio.umass.edu; pcromack@nre.umass.edu; Maryanne Steele [msteele@ehs.umass.edu]; Merriman Henry [hmerriman@facil.umass.edu]; howe@geo.umass.edu; mlw@geo.umass.edu; mwells@microbio.umass.edu; pgoodhind@schoolph.umass.edu; edwardc@schoolph.umass.edu; gjseaman@schoolph.umass.edu; jcobb@facil.umass.edu; slr@facil.umass.edu; Roberts, Juan [/O=COMMONWEALTH OF MASSACHUSETTS/OU=MASSMAIL-01/CN=RECIPIENTS/CN=JUANROBERTS]; Bart Dick [dbart@facil.umass.edu]; Stevenson, Allan (DPH) [Allan.Stevenson@state.ma.us]
Subject: Morrill facade repairs pencil schedule map 6/11
Attachments: CSI schedule developed at 6-11 job meeting.pdf

To all Morrill stakeholders,

Attached is a mapped schedule of CSI plan for work in the next coming weeks at Morrill. You will note that starting next week the contractor will be working in two different areas of Morrill. Masonry repairs will continue at the north end on Morrill 1. Simultaneously, marble panel removal will start up at the west facade of Morrill 2.

Please note that this schedule is subject to change due to weather and unforeseen project conditions.

I will have updates for this work in the future.

Henry Merriman, Jr.

Capital Project Manager

Facilities & Campus Planning

University of Massachusetts

360 Campus Center Way

Amherst, MA 01003

Phone: (413) 577-1722

Fax: (413) 545-3684

Cell: 